AGENDA DATE  02/15/05

CITY OF HAYWARD | AGENDA ITEM 2.
AGENDA REPORT WORK SESSION ITEM
TO: Mayor and City Council

Redevelopment Agency Board Members
FROM: Director of Public Works

SUBJECT: Municipal Parking Lot No. 2 Modifications: Approval of Addendum and
Award of Contract.

RECOMMENDATION:
It is recommended that the City Council adopt the attached resolutions that:
1. Approve Addendum No. 1 that provides minor modifications to the plans and specifications;

2. Award the contract to O’Grady Paving Inc., of Mountain View, in the amount of
$689,735.50; and

3. Authorize appropriation of $825,000 from the 2004 RDA Tax Allocations Bond Fund.

DISCUSSION:

On December 21, 2004, the City Council approved the plans and specifications and called for
bids to be received on January 25, 2005.

In an effort to create additional public parking for downtown businesses and to partially satisfy
the parking demands of the proposed Cinema Place project, improvements to Municipal
Parking Lot No. 2 are being constructed. Municipal Parking Lot No. 2 is located in the
downtown with an entrance on “B” Street next to the Bank of the West. As currently
configured, it has 92 public parking spaces. On October 19, 2004, the Redevelopment Agency
Board authorized the purchase of a private parking lot next to the Salvation Army store as well
as a small portion of the parking lot behind an adjacent office building on “A” Street. The
expanded and reconfigured lot will provide public parking for an additional 88 vehicles, for a
total of 180 spaces, as well as the creation of a second entrance/exit on “A” Street. The
project also includes the installation of new pavement, landscaping, lighting, striping, signage,
and improvements to the storm drain system. Additionally, the expanded and modified parking
lot can accommodate the designed multi-level parking structure when future demand for
parking warrants its construction.

During construction of Parking Lot No. 2, the former Albertson’s parking lot at “B” Street
and Foothill Boulevard will continue to provide 135 parking spaces for public use, since this
work is being scheduled prior to the start of construction on the Cinema Place project.
Additionally, this project will be constructed in two phases in order to make some parking



spaces available at all times. The first phase will reconstruct the existing portion of municipal
Parking Lot No. 2 while the old Salvation Army store lot is available for use. In the second
phase, parking will be switched to the completed portion (see Exhibit B). A flyer will be
distributed to business that may be affected by this temporary situation, and signing will be
used to direct drivers to the available parking area.

During the bidding period, Addendum No. 1 was issued for minor revisions to the specifications
to clarify plan holders’ question s and to add the phasing plan.

On January 25, 2005, twelve bids were received ranging from $689,735.50 to $878,009.00 (see
Exhibit A). O’Grady Paving, Inc., of Mountain View, submitted the low bid of $689,735.50,
which is approximately the same as the Engineer’s Estimate of $687,000. Ransome Company, of
San Leandro, submitted the second lowest bid of $710,550.90, which is approximately 3 percent
above the Engineer’s Estimate.

All the bid documents and licenses are in order, and staff recommends award of contract to the
low bidder, O’Grady Paving, Inc.

PROJECT COSTS:

The estimated project costs are as follows:
Contract Construction $ 689,735
Striping (City Forces) 20,000
Design and Administration 45,265
Inspection and Testing 70,000
TOTAL $ 825,000

FUNDING:

Funding for this project is included in the 2004 RDA Tax Allocations Bond issue that was
approved by the Redevelopment Agency Board on April 27, 2004. Accordingly, staff
recommends that the Redevelopment Agency Board appropriate $825,000 for this project.

SCHEDULE:
Award Contract February 15, 2005
Begin Work March 14, 2005

Complete Work June 8, 2005



Prepared by:

2P s

Robert A. Bauman, Deputy Director of Public Works

Recommended by:

[0 6o

Dennis L. Butler, Director of Public Works

A d by:
pﬂe y . @V/\'\AA/
MM 7

Jestis Armas, City Manager

Attachments: Exhibit A: Location Map
Exhibit B: Parking Layout and Improvements
Exhibit C: Summary of Bids
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CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096
BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11)

Page 1 of 20

O'Grady Paving Inc. Ransome Company G. Bortolotto & Company Inc.
BID SUMMARY ENGINEER'S ESTIMATE 2513 Wyandotte Street 1933 Williams Street 580 Bragato Road
Mountain View, CA 94043 San Leandro, CA 94577 San Carlos, CA 94070
(650) 966-1926 PHONE}(510) 686-9900 PHONEJ(650) 595-2591 PHONE]
650) 966-1946 FAX](510) 686-9906 FAX](650) 595-0718 FAX]
[TTEM | QUANTITY | UNIT DESCRIPTION UNITPRICE  TOTAL | UNITPRICE  TOTAL | UNITPRICE  TOTAL | UNITPRICE  TOTAL
1 1 LS |MOBILIZATION 60,000.00 60,000.00 30,000.00 30,000.00 34,900.00 34,900.00 37,000.00 37,000.00
2 430 LF ]REMOVAL OF EXISTING FENCING 10.00 4,300.00 10.00 4,300.00 3.00 1,290.00 5.00 2,150.00
3 490 LF |REMOVAL OF EXISTING IRRIGATION 3.00 1,470.00 1.00 490.00 210 1,029.00 7.00 3,430.00
PIPE
4 420 LF |REMOVAL OF EXISTING ELECTRICAL 5.00 2,100.00 4.00 1,680.00 12.00 5,040.00 4.08 1,713.60
CONDUIT
5 40 LF |REMOVAL OF EXISTING STORM DRAIN 20.00 800.00 10.00 400.00 45.00 1,800.00 25.00 1,000.00
PIPE
6 8 EA |REMOVAL OF EXISTING STREET 500.00 4,000.00 600.00 4,800.00 325.00 2,600.00 1,500.00 12,000.00
LIGHTS
7 4 EA |REMOVAL OF STORM DRAIN INLETS 500.00 2,000.00 500.00 2,000.00 350.00 1,400.00 700.00 2,800.00
8 15 EA |REMOVAL OF EXISTING TREES 400.00 6,000.00 400.00 6,000.00 313.33 4,699.95 341.53 5,122.95
9 1 LS |REMOVAL OF EXISTING SIGNS 1,050.00 1,050.00 3,000.00 3,000.00 100.00 100.00 2,500.00 2,500.00
10 6,120 SF |REMOVAL OF EXISTING CONCRETE 1.00 6,120.00 200 12,240.00 1.25 7,650.00 1.37 8,384.40
WALKS
11 700 CY |REMOVAL OF EXISTING ASPHALT AND 54.00 37,800.00 24.00 16,800.00 16.00 11,200.00 28.14 19,698.00
BASE
12 2,200 LF |REMOVAL OF EXISTING CONCRETE 2.00 4,400.00 5.00 11,000.00 275 6,050.00 7.76 17,072.00
CURB/ CURB AND GUTTERS
13 633 SF  |GRIND EXISTING ASPHALT 1.00 633.00 5.50 3,481.50 3.50 2,215.50 2.00 1,266.00
14 1 LS |ADJUST UTILITY BOXES TO GRADE 2,000.00 2,000.00 1,000.00 1,000.00 1,500.00 1,500.00 3,000.00 3,000.00
15 1 EA |RELOCATION OF ENTRY SIGN 5,000.00 5,000.00 1,000.00 1,000.00 1,500.00 1,500.00 1,000.00 1,000.00
16 1,300 CY |EXCAVATION 7.00 9,100.00 10.00 13,000.00 20.00 26,000.00 22.00 28,600.00
17 950 CY |EXPORT 8.22 7,809.00 25.00 23,750.00 20.00 19,000.00 18.00 17,100.00
18 490 TN JASPHALT 65.00 31,850.00 66.00 32,340.00 67.00 32,830.00 75.00 36,750.00
19 1,270 TN JAGGREGATE BASE 40.00 50,800.00 22.00 27,940.00 22.00 27,940.00 17.21 21,856.70
20 4,010 SY |SLURRY SEAL 0.80 3,208.00 2.80 11,228.00 2.25 9,022.50 2.71 10,867.10




CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096 ’
BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11)

Page 2 of 20

O'Grady Paving Inc.

Ransome Company

G. Bortolotto & Company Inc.

BID SUMMARY ENGINEER'S ESTIMATE 2513 Wyandotte Street 1933 Williams Street 580 Bragato Road
Mountain View, CA 94043 San Leandro, CA 94577 San Carlos, CA 94070
(650) 966-1926 PHONE](510) 686-9900 PHONE|(650) 505-2591 PHONE|
650) 966-1946 FAX}(510) 686-9906 FAX}(650) 595-0718 FAX]
[TTEM | QUANTITY | UNIT DESCRIPTION “UNITPRICE ~ TOTAL | UNITPRICE  TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
21 450 SF|PAVEMENT PATCHING 3.30 1,485.00 5.00 2,250.00 6.00 2,700.00 5,00 2,250.00
22 1 LS |CRACK SEALING 5,000.00 5,000.00 3,000.00 3,000.00 2,500.00 2,500.00 2,675.00 2,675.00
23 200 SF [INSTALL STANDARD CONCRETE 450 900.00 5.00 1,000.00 12.00 2,400.00 5.25 1,050.00
SIDEWALKS
2% 1 EA |INSTALL CONCRETE DRIVEWAYS 5,000.00 5,000.00 2,500.00 2,500.00 3,500.00 3,500.00 3,213.00 3213.00
25 1,225 LF |INSTALL CONCRETE CURB 17.00 20,825.00 20.00 24,500.00 11.00 13,475.00 2475  30,31875
26 300 LF |INSTALL CONCRETE CURB AND 21.00 6,300.00 25.00 7,500.00 26.00 7,800.00 25.00 7,500.00
GUTTER
27 2 EA |INSTALL CURB RAMPS 1,200.00 2,400.00 1,000.00 2,000.00 2,100.00 4,200.00 1,062.00 2,124.00
28 1,241 SF|[NEW INTEGRAL COLORED CONCRETH 5.00 6,205.00 7.00 8,687.00 5.00 6,205.00 978 1213698
WALK-BROOM FINISH
29 1,449 SF|NEW INTEGRAL COLORED CONCRETE 5.00 7,245.00 10.00 14,490.00 7.00 10,143.00 1278 1851822
WALK-SANDBLAST FINISH
30 2,600 SF|NEW STANDARD GRAY CONCRETE 450 11,700.00 6.00 15,600.00 4.00 10,400.00 728 1892800
WALK-BROOM FINISH
31 46 EA |LANDSCAPE TREES (24" BOX) 350.00 16,100.00 475.00 21,850.00 290.00 13,340.00 25000  11,500.00
32 2 EA |LANDSCAPE SHRUBS (15-GALLON) 150.00 300.00 44.00 88.00 99.15 198.30 125.00 250.00
33 81 FA  |LANDSCAPE SHRUBS (5-GALLON) 25.00 2,025.00 33.00 2,673.00 24.50 1,984.50 25.00 2,025.00
34 1,300 EA |LANDSCAPE SHRUBS (1-GALLON) 15.00 19,500.00 10.00 13,000.00 7.60 9,880.00 800  10,400.00
35 2 EA |LANDSCAPE VINE 150.00 300.00 55.00 110.00 60.10 120.20 35.00 70.00
36 6,900 SF|FIBER MULCH ON ALL PLANTING 2.00 13,800.00 0.55 3,795.00 0.35 2,415.00 0.55 3,795.00
AREAS 2" DEPTH
a7 46 EA |TREE WELLS 200.00 9,200.00 11.00 506.00 6.05 278.30 150.00 6,900.00
38 46 EA |TREE TIE AND STAKES (PAIRS) 25.00 1,150.00 16.00 736.00 38.50 1,771.00 23.00 1,058.00
39 46 EA |4" WATER BASINS AROUND ALL TREE$ 50.00 2,300.00 3.00 138.00 6.10 280.60 10.00 460.00




CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096
BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11) Page 3 of 20
O'Grady Paving Inc. Ransome Company G. Bortolotto & Company Inc.
BID SUMMARY ENGINEER'S ESTIMATE 2513 Wyandotte Street 1933 Williams Street - 1580 Bragato Road
Mountain View, CA 94043 San Leandro, CA 94577 San Carlos, CA 94070
(650) 966-1926 PHONEJ(510) 686-9900 PHONE](650) 595-2591 PHONE|
_ — - 650) 966-1946 FAX](510) 686-9906 FAX)(650) 595-0718 FAX]
ITEM | QUANTITY | UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
40 500 CY |IMPORTED TOPSOIL AND/OR 30.00 15,000.00 38.00 19,000.00 50.50 25,250.00 40.00 20,000.00
PLANTING AMENDMENT
41 2 EA |PERIMETER PROTECTIVE FENCE OF 1,000.00 2,000.00 250.00 500.00 218.00 436.00 200.00 400.00
EXISTING SAVED TREES
42 1 LS |FERTILIZER TABLES 200.00 200.00 250.00 250.00 315.00 315.00 200.00 200.00
43 1 LS |GRANULAR FERTILIZER - PER SPECS 200.00 200.00 220.00 220.00 220.00 220.00 7,000.00 7,000.00
& SOILS REPORT
44 1 LS ]180-DAY LANDSCAPE MAINTENANCE 5,000.00 5,000.00 5,500.00 5,500.00 5,300.00 5,300.00 5,000.00 5,000.00
PERIOD
45 2 EA |PRUNING OF EXISTING SAVED TREES 200.00 400.00 1,000.00 2,000.00 270.00 540.00 750.00 1,500.00
AND ROOTS
46 1 FA ]20'-9" TALL MAIN SIGN ACROSS B 30,000.00 30,000.00 42,000.00 42,000.00 99,000.00 99,000.00 32,000.00 32,000.00
STREET ENTRY WITH FOOTINGS, ;
PAINTING, AND REPAIR OF
SURROUNDING CONCRETE
4 6 EA ]ACCESSIBLE PARKING SIGNS 250.00 1,500.00 300.00 1,800.00 125.00 750.00 305.20 1,831.20
48 8 EA |REGULATORY AND INFORMATION 300.00 2,400.00 350.00 2,800.00 125.00 1,000.00 345.60 2,764.80
SIGNS
49 6 EA |ATYPE LIGHT FIXTURES - 24' POLE 2,400.00 14,400.00 3,500.00 21,000.00 3,900.00 23,400.00 3,263.00 19,578.00
W/REINF. CONCRETE BASE
50 4 EA |A1TYPE LIGHT FIXTURES - SAME AS 2,500.00 10,000.00 3,500.00 14,000.00 3,900.00 15,600.00 3,284.00 13,136.00
A, BUT WITH FORWARD THROW
OPTICS
51 1 EA |B TYPE LIGHT FIXTURES - ACORN 3,200.00 3,200.00 7,000.00 7,000.00 3,900.00 3,900.00 4,765.00 4,765.00
WITH 12' POLE AND REINF. CONC.
BASE




CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096
BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11)

Page 4 of 20

O'Grady Paving Inc. Ransome Company G. Bortolotto & Company Inc.
BID SUMMARY ENGINEER'S ESTIMATE 2513 Wyandotte Street 1933 Williams Street 580 Bragato Road
Mountain View, CA 94043 San Leandro, CA 94577 San Carlos, CA 94070
650) 966-1926 PHONE}(510) 686-9900 PHONE}(650) 595-2591 PHONE
650) 966-1946 FAX}(510) 686-9906 FAX](650) 595-0718 FAX]
[TTEM | QUANTITY | UNIT DESCRIPTION UNIT PRICE TOTAL | UNITPRICE  TOTAL | UNITPRICE  TOTAL | UNITPRICE  TOTAL
52 4 EA_ [C TYPE LIGHT FIXTURES - 15 POLE 2,200.00 8,800.00 3,500.00 14,000.00 3,900.00 15,600.00 300000  12,000.00
WI/REINF. CONCRETE BASE
53 15 EA |LIGHT BOLT-DOWN PULL BOXES WITH 300.00 4,500.00 300.00 4,500.00 150.00 2,250.00 358.00 5,370.00
5/8" GROUND ROD
54 1 EA |DISCONNECT SWITCH, CONTROLL 1,000.00 1,000.00 3,000.00 3,000.00 2,500.00 2,500.00 3,709.00 3,709.00
PANEL, PHOTO CELL, ETC. FOR
LIGHTING ‘
55 1,200 LF[ELECTRICAL CONDUIT AND WIRE 15.00 18,000.00 10.00 12,000.00 16.00 19,200.00 1700 20,400.00
56 263 EA |570ZPRX-COM 12" POP-UP SPRAY 50.00 13,150.00 50.00 13,150.00 27.00 7,101.00 30.00 7,890.00
HEADS
57 47 EA |570Z-PRX-COM 6" POP-UP TREE 30.00 1,410.00 77.00 3,619.00 23.00 1,081.00 30.00 1,410.00
BUBBLERS
58 7 EA |11/2° REMOTE CONTROL VALVES 150.00 1,050.00 250.00 1,750.00 252.00 1,764.00 300.00 2,100.00
59 6 EA |I" REMOTE CONTROL VALVES 125.00 750.00 220.00 1,320.00 226.00 1,356.00 250.00 1,500.00
60 1 EA |1 FLOWMETER 500.00 500.00 1,100.00 1,100.00 1,135.00 1,135.00 1,000.00 1,000.00
61 1 EA |11/2 MASTER VALVE 500.00 500.00 550.00 550.00 837.00 837.00 575.00 575.00
62 1 EA |1" BACKFLOW ASSEMBLY 1,100.00 1,100.00 1,000.00 1,000.00 1,117.00 1,117.00 1,800.00 1,800.00
83 1 EA |BACKFOW ENCLOSURE 500.00 500.00 1,500.00 1,500.00 1,728.00 1,728.00 1,000.00 1,000.00
o4 11 EA |1" BALL VALVE 200.00 2,200.00 120,00 1,320.00 98.00 1,078.00 80.00 $80.00
65 6 EA |11/2" BALL VALVE 300.00 1,800.00 130,00 780.00 103.00 618.00 90.00 540.00
66 2 EA |2 BALL VALVE 350.00 700.00 140.00 280.00 112.00 224.00 105.00 210.00
67 9 EA |1" QUICK COUPLING VALVE 100.00 900.00 150.00 1,350.00 165.00 1,485.00 125.00 1,125.00
68 1 EA  [ET2000-12-LR-RR-IRDOME CALSENCE 3,000.00 3,000.00 8,500.00 8,500.00 6,970.00 6,970.00 7,500.00 7,500.00
CONTROLLER
69 EA |CALSENCE SSE ENCLOSURE 500.00 500.00 2,000.00 2,000.00 3,575.00 3,575.00 3,500.00 3,500.00
70 590 LF 2" SCHEDULE 40 PVC MAINLINE 24" 5.00 2,950.00 460 2,714.00 450 2,655.00 4.50 2,655.00
DEEP




CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096
BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11)

Page 5 of 20

O'Grady Paving Inc. Ransome Company G. Bortolotto & Company Inc.
BID SUMMARY ENGINEER'S ESTIMATE 2513 Wyandotte Street 1933 Williams Street 580 Bragato Road
Mountain View, CA 94043 San Leandro, CA 94577 San Carlos, CA 94070
650) 966-1926 PHONEJ(510) 686-9300 PHONE}(650) 595-2591 PHONE
650) 966-1946 FAXJ(510) 686-9906 FAX](650) 5950718 FAX]
[TTEM | QUANTITY | UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
71 280 LF |1 1/2° SCHEDULE 40 PVC MAINLINE 24" 400 1,120.00 440 1,232.00 430 1,204.00 400 1,120.00
DEEP
72 120 LF |1" SCHEDULE 40 PVC MAINLINE 225 270.00 4.00 480.00 405 486.00 4,00 480.00
73 3,850 LF |SCHEDULE 40 PVC LATERAL LINE 18" 250 9,625.00 1.10 4,235.00 360 13,860.00 3.00 11,550.00
DEEP
74 1 LS |LOW VOLTAGE CONTROL WIRING IN 500.00 500.00 4,000.00 4,000.00 3,180.00 3,180.00 4,500.00 4,500.00
PVC CONDUIT
75 380 LF  |6" C1200 PVC SLEEVE 36' DEEP 8.00 3,040.00 22.00 8,360.00 8.60 3,268.00 18.50 7,030.00
(SCHEDULE 40)
76 400 LF 4" C1200 PVC SLEEVE 36' DEEP 6.00 2,400.00 20.00 8,000.00 6.60 2,640.00 16.00 6,400.00
(SCHEDULE 40)
77 4 EA |INSTALL STORM DRAIN DROP INLET 2,750.00 11,000.00 1,500.00 6,000.00 1,475.00 5,900.00 1,650.00 6,600.00
78 1 EA ]INTALL STORM DRAIN MANHOLE 4,000.00 4,000.00 4,000.00 4,000.00 3,900.00 3,900.00 1,750.00 1,750.00
79 40 LF  |INSTALL 6" PVC STORM DRAIN PIPE 40.00 1,600.00 50.00 2,000.00 56.00 2,240.00 50.00 2,000.00
80 127 LF |INSTALL 8" PVC STORM DDRAIN PIPE 50.00 6,350.00 50.00 6,350.00 64.00 8,128.00 40.00 5,080.00
81 284 LF |INSTALL 12" PVC STORM DRIAN PIPE 65.00 18,460.00 32.00 9,088.00 68.00 19,312.00 45.00 12,780.00
82 Kl LF  |INSTALL 12" WIDE TRENCH DRAIN 25.00 850.00 150.00 5,100.00 65.00 2,21000 | 170.00 5,780.00
83 2 EA |INSTALL RAIN WATER LEADER 100.00 200.00 1,000.00 2,000.00 275.00 - 550.00 1,500.00 3,000.00
84 1 EA |INSTALL STORM FILTER UNIT 6,000.00 6,000.00 5,000.00 5,000.00 3,500.00 3,500.00 12,786.76 12,786.76
85 1 ADJUST EXISTING SOTRM DRAIN 350.00 350.00 1,500.00 1,500.00 250.00 250.00 1,000.00 1,000.00
INLET
86 29 EA |CONCRETE WHEEL STOPS (36" LONG}) 50.00 1,450.00 35.00 1,015.00 20.00 580.00 40.00 1,160.00
87 1 LS JADMINISTRATIVE CHANGE ORDERS 100,000.00 100,000.00 100,000.00 100,000.00 100,000.00 100,000.00 100,000.00  100,000.00
TOTAL 687,000.00 689,735.50 710,550.85 734,838.46




CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096
BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11)

Page 6 of 20

Bay Cities Paving & Grading Inc.

Grade Tech Inc.

0. C. Jones & Sons, Inc.

BID SUMMARY ENGINEER'S ESTIMATE  }5029 Forni Drive 10250 Crow Canyon Road 3045 Alfred Street
Concord, CA 94520 Castro Valley, CA 94552 Santa Clara, CA 95054
(925) 687-6666 PHONE}(510) 733-0390 PHONE)(510) 526-3424 PHONE
925) 687-2122 FAX}(510) 733-0389 FAX)(510) 526-0990 FAX]
[TTEM ] QUANTITY | UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
1 1 LS |MOBILIZATION 60,000.00 60,000.00 26,000.00 26,000.00 60,000.00 60,000.00 67,000.00 67,000.00
2 430 LF |REMOVAL OF EXISTING FENCING 10.00 4,300.00 6.00 2,580.00 2.00 860.00 350 1,505.00
3 490 LF |REMOVAL OF EXISTING IRRIGATION 3.00 1,470.00 4.00 1,960.00 1.00 490.00 5.00 2,450.00
PIPE
4 420 LF  JREMOVAL OF EXISTING ELECTRICAL 5.00 2,100.00 4.00 1,680.00 1.00 420.00 4.00 1,680.00
CONDUIT
5 40 LF |REMOVAL OF EXISTING STORM DRAIN 20.00 800.00 11.00 440.00 11.00 440.00 15.00 600.00
PIPE
6 8 EA |REMOVAL OF EXISTING STREET 500.00 4,000.00 570.00 4,560.00 500.00 4,000.00 500.00 4,000.00
LIGHTS
7 4 EA |REMOVAL OF STORM DRAIN INLETS 500.00 2,000.00 600.00 2,400.00 200.00 800.00 665.00 2,660.00
8 15 EA |REMOVAL OF EXISTING TREES 400.00 6,000.00 355.00 5,325.00 700.00 10,500.00 300.00 4,500.00
9 1 LS JREMOVAL OF EXISTING SIGNS 1,050.00 1,050.00 1,050.00 1,050.00 - 20.00 20.00 2,100.00 2,100.00
10 6,120 SF |REMOVAL OF EXISTING CONCRETE 1.00 6,120.00 2.00 12,240.00 1.00 6,120.00 0.70 4,284.00
WALKS
1 700 CY |REMOVAL OF EXISTING ASPHALT AND| 54.00 37,800.00 24.00 16,800.00 45,00 31,500.00 31.00 21,700.00
BASE '
12 2,200 LF |REMOVAL OF EXISTING CONCRETE 2.00 4,400.00 6.75 14,850.00 3.00 6,600.00 250 5,500.00
CURB/ CURB AND GUTTERS
13 633 SF  |GRIND EXISTING ASPHALT 1.00 633.00 5.25 3,323.25 3.00 1,899.00 3.00 1,899.00
14 1 LS |ADJUST UTILITY BOXES TO GRADE 2,000.00 2,000.00 1,171.00 1,171.00 2,000.00 2,000.00 2,500.00 2,500.00
15 1 EA |RELOCATION OF ENTRY SIGN 5,000.00 5,000.00 1,890.00 1,890.00 100.00 100.00 2,500.00 2,500.00
16 1,300 CY |EXCAVATION 7.00 9,100.00 10.50 13,650.00 8.00 10,400.00 24.00 31,200.00
17 950 CY [EXPORT 8.22 7,809.00 24.00 22,800.00 40.00 38,000.00 20.00 19,000.00
18 490 TN JASPHALT 65.00 31,850.00 68.50 33,565.00 80.00 39,200.00 65.00 31,850.00
19 1,270 TN JAGGREGATE BASE 40.00 50,800.00 24.00 30,480.00 15.00 19,050.00 19.00 24,130.00
20 4,010 SY |SLURRY SEAL 0.80 3,208.00 270 10,827.00 2.00 8,020.00 1.90 7,619.00
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Bay Cities Paving & Grading Inc.

Grade Tech Inc.

Q. C. Jones & Sons, Inc.

BID SUMMARY ENGINEER'S ESTIMATE 5029 Fomi Drive 10250 Crow Canyon Road 3045 Alfred Street
Concord, CA 94520 Castro Valley, CA 94552 Santa Clara, CA 95054
925) 687-6666 PHONE}(510) 733-0390 PHONE}(510) 526-3424 PHONE]
925) 687-2122 FAX}(510) 733-0389 FAXH(510) 526-0990 FAX
[TTEM | QUANTITY | UNIT DESCRIPTION UNIT PRICE TOTAL UNITPRICE _ TOTAL UNITPRICE  TOTAL UNIT PRICE  TOTAL
21 450 SF_|PAVEMENT PATCHING 3.30 1,485.00 5.25 2,362.50 13.00 5,850.00 3.00 1,350.00
2 1 IS |CRACK SEALING 5,000.00 5,000.00 2,625.00 2,625.00 1,000.00 1,000.00 1,200.00 1,200.00
23 200 SF_|INSTALL STANDARD CONCRETE 4.50 900.00 765 1,530.00 8.00 1,600.00 10.00 2,000.00
SIDEWALKS
2 1 EA [INSTALL CONCRETE DRIVEWAYS 5,000.00 5,000.00 3,121.00 3,121.00 4,500.00 4,500.00 3,000.00 3,000.00
% 1,225 LF_|INSTALL CONCRETE CURB 1700 20,825.00 2850 3491250 2300 28,175.00 2100 2572500
26 300 LF_[INSTALL CONCRETE CURB AND 21.00 6,300.00 29.20 8,760.00 30.00 9,000.00 27.00 8,100.00
GUTTER
27 2 EA |INSTALL CURB RAMPS 1,200.00 2,400.00 1,004.00 2,008.00 1,200.00 2,400.00 1,000.00 2,000.00
28 1,241 SF_|NEW INTEGRAL COLORED CONCRETE 500 6,205.00 11.35 14,085.35 8.00 9,928.00 10.00 12,410.00
WALK-BROOM FINISH
29 1,449 SF|NEW INTEGRAL COLORED CONCRETH 5.00 7,245.00 13.55 19,633.95 00 15939.00 12.00 17,388.00
WALK-SANDBLAST FINISH
30 | 2600 SF__|NEW STANDARD GRAY CONCRETE 450 11,700.00 785 20.410.00 700 18,200.00 900  23400.00
WALK-BROOM FINISH
31 46 EA |LANDSCAPE TREES (24" BOX) 350.00 16,100.00 305.00 14,030.00 40000  18,400.00 43500  20,010.00
k7] 2 EA [LANDSCAPE SHRUBS (15-GALLON) 150.00 300.00 99.75 199.50 40.00 80.00 40.00 80.00
33 81 FA_|LANDSCAPE SHRUBS (5-GALLON) 25.00 2,025.00 33.60 2,721.60 30.00 2,430.00 30.00 2,430.00
34 1,300 EA |LANDSCAPE SHRUBS (1-GALLON) 15.00 19,500.00 840 10,920.00 900  11,700.00 900 11,700.00
35 2 EA |LANDSCAPE VINE 150.00 300.00 30.45 60.90 50.00 100.00 50.00 100.00
36 | 6,900 SF_|FIBER MULCH ON ALL PLANTING 2.00 13,800.00 0.27 1,863.00 0.50 3,450.00 0.50 3,450.00
AREAS 2" DEPTH
a7 46 EA [|TREE WELLS 200.00 9,200.00 5.25 241,50 10.00 460.00 10.00 460.00
38 46 EA |TREE TIE AND STAKES (PAIRS) 25.00 1,150.00 7.35 338.10 15.00 690.00 15.00 690.00
39 46 EA |4 WATER BASINS AROUND ALL TREES 50.00 2,300.00 8.40 386.40 2.00 9200] 2.00 92.00




CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096
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Bay Cities Paving & Grading Inc.

Grade Tech Inc.

0. C. Jones & Sons, Inc.

BID SUMMARY ENGINEER'S ESTIMATE ~ |5029 Forni Drive 10250 Crow Canyon Road 3045 Alfred Street
Concord, CA 94520 Castro Valley, CA 94552 Santa Clara, CA 95054
(925) 687-6666 PHONEJ(510) 733-0390 PHONEJ(510) 526-3424 PHONE
| — _ — 925) 687-2122 FAX}(510) 733-0389 FAX](510) 526-0990 FAX]
ITEM | QUANTITY | UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL

40 500 CY |IMPORTED TOPSOIL AND/OR 30.00 15,000.00 29.40 14,700.00 40.00 20,000.00 35.00 17,500.00
PLANTING AMENDMENT

41 2 EA |PERIMETER PROTECTIVE FENCE OF 1,000.00 2,000.00 290.00 580.00 200.00 400.00 250.00 500.00
EXISTING SAVED TREES

42 1 LS |FERTILIZER TABLES 200.00 200.00 157.50 157.50 200.00 200.00 225.00 225.00

43 1 LS |GRANULAR FERTILIZER - PER SPECS 200.00 200.00 162.75 162.75 200.00 200.00 200.00 200.00
& SOILS REPORT

44 1 LS |180-DAY LANDSCAPE MAINTENANCE 5,000.00 5,000.00 2,730.00 2,730.00 4,000.00 4,000.00 5,000.00 5,000.00
PERIOD

45 2 EA [PRUNING OF EXISTING SAVED TREES 200.00 400.00 2,625.00 5,250.00 50.00 100.00 750.00 1,500.00
AND ROOTS

46 1 FA 209" TALL MAIN SIGN ACROSS B 30,000.00 30,000.00 58,000.00 58,000.00 48,000.00 48,000.00 95,000.00 95,000.00
STREET ENTRY WITH FOOTINGS,
PAINTING, AND REPAIR OF
SURROUNDING CONCRETE

47 6 EA |ACCESSIBLE PARKING SIGNS 250.00 1,500.00 315.00 1,890.00 280.00 1,680.00 285.00 1,710.00

48 8 EA |REGULATORY AND INFORMATION 300.00 2,400.00 315.00 2,520.00 280.00 2,240.00 285.00 2,280.00
SIGNS

49 6 EA |ATYPE LIGHT FIXTURES - 24' POLE 2,400.00 14,400.00 3,150.00 18,900.00 3,300.00 19,800.00 3,000.00 18,000.00
W/REINF. CONCRETE BASE

50 4 EA |A1TYPE LIGHT FIXTURES - SAME AS 2,500.00 10,000.00 3,150.00 12,600.00 3,300.00 13,200.00 3,000.00 12,000.00
A, BUT WITH FORWARD THROW
OPTICS

51 1 EA |B TYPE LIGHT FIXTURES - ACORN 3,200.00 3,200.00 4,400.00 4,400.00 6,000.00 6,000.00 5,500.00 5,500.00
WITH 12 POLE AND REINF. CONC.
BASE
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Bay Cities Paving & Grading Inc.

Grade Tech Inc.

0. C. Jones & Sons, Inc.

BID SUMMARY ENGINEER'S ESTIMATE 5029 Forni Drive 10250 Crow Canyon Road 3045 Alfred Street
Concord, CA 94520 Castro Valley, CA 94552 Santa Clara, CA 95054
(925) 687-6666 PHONE}(510) 733-0390 PHONE}(510) 526-3424 PHONE
925) 687-2122 FAX](510) 733-0389 FAX}(510) 526-0990 FAX
[TTEM | QUANTITY | UNIT DESCRIPTION UNIT PRICE TOTAL | UNITPRICE  TOTAL | UNITPRICE  TOTAL | UNITPRICE  TOTAL
52 4 EA |C TYPE LIGHT FIXTURES - 15 POLE 2,200.00 8,800.00 2,625.00 10,500.00 330000 13,200.00 2,790.00 11,160.00
WI/REINF. CONCRETE BASE
53 15 EA |LIGHT BOLT-DOWN PULL BOXES WITH 300.00 4,500.00 367.00 5,505.00 250,00 3,750.00 250.00 3,750.00
5/8" GROUND ROD
54 1 EA |DISCONNECT SWITCH, CONTROLL 1,000.00 1,000.00 2,310.00 2,310.00 2,500.00 2,500.00 3,500.00 3,500.00
PANEL, PHOTO CELL, ETC. FOR
LIGHTING
5 | 1,200 LF|ELECTRICAL CONDUIT AND WIRE 15.00 18,000.00 14.70 17,640.00 1000 12,000.00 .00 10,800.00
56 263 EA |570Z-PRX-COM 12" POP-UP SPRAY 50.00 13,150.00 40.95 10,769.85 4500  11,835.00 45.00 11,835.00
HEADS
57 47 EA_ |570ZPRX-COM 6 POP-UP TREE 30.00 1,410.00 33.60 1,579.20 70.00 3,290.00 70.00 3,290.00
BUBBLERS
58 7 EA |11/2° REMOTE CONTROL VALVES 150.00 1,050.00 39375 2,756.25 230.00 1,610.00 230.00 1,610.00
59 6 EA |1 REMOTE CONTROL VALVES 125.00 750.00 315.00 1,890.00 200.00 1,200.00 200.00 1,200.00
60 1 EA |1" FLOW METER 500.00 500.00 577.50 577.50 1,000.00 1,000.00 1,000.00 1,000.00
61 1 EA [11/2" MASTER VALVE 500.00 500,00 462,00 462.00 500.00 500.00 500.00 500.00
62 1 EA |1 BACKFLOW ASSEMBLY 1,100.00 1,100.00 514.50 514.50 900.00 900.00 300.00 900.00
63 1 EA |BACKFOW ENCLOSURE 500.00 500.00 1,890.00 1,890.00 1,300.00 1,300.00 1,400.00 1,400.00
64 11 EA |1" BALL VALVE 200.00 2,200.00 346.50 381150 100.00 1,100.00 110.00 1.210.00
65 6 EA |11/2" BALL VALVE 300.00 1,800.00 420.00 2,520.00 120.00 720.00 120.00 720.00
66 2 EA |2' BALL VALVE 350.00 700.00 535.50 1,071.00 13000 . 260.00 130.00 260.00
67 9 EA |1" QUICK COUPLING VALVE 100.00 900.00 472.50 4,252.50 125.00 1,125.00 135.00 1,215.00
68 1 EA |ET2000-12-LR-RRIRDOME CALSENCE 3,000.00 3,000.00 6,195.00 6,195.00 8,000.00 8,000.00 8,000.00 8,000.00
CONTROLLER
69 EA |CALSENCE SSE ENCLOSURE 500.00 500.00 3,360.00 3,360.00 1,500.00 1,500.00 1,800.00 1,800.00
70 590 LF 2" SCHEDULE 40 PVC MAINLINE 24" 5.00 2,950.00 9.45 5,575.50 4.20 2,478.00 4.20 2,478.00
DEEP
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Bay Cities Paving & Grading Inc.

Grade Tech Inc.

0. C. Jones & Sons, Inc.

BID SUMMARY ENGINEER'S ESTIMATE {5029 Forni Drive 10250 Crow Canyon Road 3045 Alfred Street
Concord, CA 94520 Castro Valley, CA 94552 Santa Clara, CA 95054
(925) 687-6666 PHONE}(510) 733-0390 PHONE](510) 526-3424 PHONE|
925) 687-2122 FAX}(510) 733-0389 FAX](510) 526-0990 FAX|
[TTEM | QUANTITY | ONIT DESCRIPTION " UNITPRICE ~ [ UNITPRICE  TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
71 260 LF |1 1/2" SCHEDULE 40 PVC MAINLINE 24" 4.00 1,120.00 9.45 2,646.00 4.00 1,120.00 4.00 1,120.00
DEEP
72 120 LF |1 SCHEDULE 40 PVC MAINLINE 2.25 270.00 7.35 882.00 3.80 456.00 3.80 456.00
73 3,850 LF |SCHEDULE 40 PVC LATERAL LINE 18’ 250 9,625.00 341 13,128.50 1.00 3,850.00 1.00 3,850.00
DEEP :
74 1 LS |LOW VOLTAGE CONTROL WIRING IN 500.00 500.00 1,260.00 1,260.00 3,500.00 3,500.00 3,750.00 3,750.00
PVC CONDUIT
75 380 LF |6" C1200 PVC SLEEVE 36' DEEP 8.00 3,040.00 23.10 8,778.00 20.00 7,600.00 20.00 7,600.00
(SCHEDULE 40)
76 400 LF |4 C1200 PVC SLEEVE 36' DEEP 6.00 2,400.00 19.95 7,980.00 18.00 7,200.00 18.00 7,200.00
(SCHEDULE 40)
77 4 EA [INSTALL STORM DRAIN DROP INLET 2,750.00 11,000.00 900.00 3,600.00 2,000.00 8,000.00 2,200.00 8,800.00
78 1 EA [INTALL STORM DRAIN MANHOLE 4,000.00 4,000.00 1,190.00 1,190.00 3,000.00 3,000.00 4,500.00 4,500.00
79 40 LF [INSTALL 6" PVC STORM DRAIN PIPE 40.00 1,600.00 55.00 2,200.00 50.00 2,000.00 55.00 2,200.00
80 127 LF [INSTALL 8" PVC STORM DDRAIN PIPE 50.00 6,350.00 61.00 7,747.00 60.00 7,620.00 55.00 6,985.00
81 284 LF [INSTALL 12" PVC STORM DRIAN PIPE 65.00 18,460.00 56.00 15,904.00 7500  21,300.00 60.00 17,040.00
82 34 LF [INSTALL 12" WIDE TRENCH DRAIN 25.00 850.00 152.25 5,176.50 150.00 5,100.00 145.00 4,930.00
83 2 EA |INSTALL RAIN WATER LEADER 100.00 200.00 400.00 800.00 400.00 800.00 750.00 1,500.00
84 1 EA [INSTALL STORM FILTER UNIT 6,000.00 6,000.00 10,150.00 10,150.00 17,00000  17,000.00 11,000.00 11,000.00
85 1 EA |ADJUST EXISTING SOTRM DRAIN 350.00 350.00 1,000.00 1,000.00 700.00 700.00 500.00 500.00
INLET.
86 29 EA |CONCRETE WHEEL STOPS (36" LONG) 50.00 1,450.00 131.25 3,806.25 40.00 1,160.00 35.00 1,015.00
87 1 LS |ADMINISTRATIVE CHANGE ORDERS 100,00000  100,00000§  100,00000  100,000.00 100,00000  100,000.00 |  100,000.00  100,000.00
TOTAL 667,000.00 739,118.85 748,907.00 782,751.00
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IFanfa, Inc. V.E.M. General Engineering Inc. IGranite Construction Company
BID SUMMARY ENGINEER'S ESTIMATE 2401 Grant Avenue 1260 A Sireet Suite 110C 715 Comstock Street
San Lorenzo, CA 94580 Hayward, CA 94541 Santa Clara, CA 950543403
510) 278-8410 PHOE)E(I(MO) 886-3794 PHONE)(831) 724-1011 PHONE
510) 278-3095 FAX})(510) 886-3836 FAX)(831) 768-4021 FAX
[TTEM | QUANTITY | UNIT DESCRIPTION UNITPRICE . TOTAL | UNITPRICE  TOTAL | UNITPRICE  TOTAL | UNITPRICE  TOTAL
1 1 LS |MOBILIZATION 60,000.00 60,000.00 4,998.00 4,998.00 10,000.00 10,000.00 76,680.00 76,680.00
2 430 LF |REMOVAL OF EXISTING FENCING 10.00 4,300.00 10.00 4,300.00 1.00 430.00 7.00 3,010.00
3 490 LF |REMOVAL OF EXISTING IRRIGATION 3.00 1,470.00 1.00 490.00 1.00 490.00 1.00 490.00
PIPE
4 420 LF |REMOVAL OF EXISTING ELECTRICAL 5.00 2,100.00 13.00 5,460.00 1.00 420.00 375 1,575.00
CONDUIT
5 40 LF |REMOVAL OF EXISTING STORM DRAIN 20.00 800.00 10.00 400.00 5.00 200.00 35.00 1,400.00
PIPE
6 8 EA |REMOVAL OF EXISTING STREET 500.00 4,000.00 659.00 5,272.00 575.00 4,600.00 500.00 4,000.00
LIGHTS
7 4 EA |REMOVAL OF STORM DRAIN INLETS 500.00 2,000.00 500.00 2,000.00 200.00 800.00 800.00 3,200.00
8 15 EA |REMOVAL OF EXISTING TREES 400.00 6,000.00 480.00 7,200.00 400.00 6,000.00 475.00 7,125.00
9 1 LS |REMOVAL OF EXISTING SIGNS 1,050.00 1,050.00 2,625.00 2,625.00 500.00 500.00 2,500.00 2,500.00
10 6,120 SF JREMOVAL OF EXISTING CONCRETE 1.00 6,120.00 2.00 12,240.00 1.50 9,180.00 1.25 7,650.00
WALKS
1 700 CY |REMOVAL OF EXISTING ASPHALT AND 54.00 37,800.00 29.00 20,300.00 34.00 23,800.00 40.00 28,000.00
BASE
12 2,200 LF |REMOVAL OF EXISTING CONCRETE 2.00 4,400.00 7.00 15,400.00 3.00 6,600.00 400 8,800.00
CURB/ CURB AND GUTTERS
13 633 SF  |GRIND EXISTING ASPHALT 1.00 633.00 4.00 2,532.00 2.50 1,582.50 6.00 3,798.00
14 1 LS |ADJUST UTILITY BOXES TO GRADE 2,000.00 2,000.00 3,428.00 3,428.00 750.00 750.00 4,000.00 4,000.00
15 1 EA |RELOCATION OF ENTRY SIGN 5,000.00 5,000.00 2,796.00 2,796.00 3,000.00 3,000.00 1,000.00 1,000.00
16 1,300 CY |EXCAVATION 7.00 9,100.00 7.00 9,100.00 45.00 58,500.00 46.00 59,800.00
17 950 CY |EXPORT 8.22 7,809.00 21.00 19,950.00 17.18 16,321.00 1.00 950.00
18 490 TN JASPHALT 65.00 31,850.00 81.00 39,690.00 93.15 45,643.50 120.00 58,800.00
19 1,270 TN |AGGREGATE BASE 40.00 50,800.00 25.00 31,750.00 31.50 40,005.00 35.00 44,450.00
20 4,010 SY |SLURRY SEAL 0.80 3,208.00 200 8,020.00 294 11,789.40 2.55 10,225.50
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Fanfa, Inc. V.E.M. General Engineering Inc. {Granite Construction Company
BID SUMMARY ENGINEER'S ESTIMATE  §2401 Grant Avenue 1260 A Street Suite 110C 715 Comstock Street
San Lorenzo, CA 94580 Hayward, CA 94541 Santa Clara, CA 950543403
(510) 278-8410 PHONE}(510) 886-3794 PHONE}(831) 724-1011 PHONE|
510) 278-3095 FAX}(510) 886-3836 FA 58312 768-4021 FAX]
"ITEM | QUANTITY | UNIT DESCRIPTION UNITPRICE _ TOTAL | UNITPRICE  TOTAL | UNITPRICE  TOTAL | UNITPRICE  TOTAL
21 450 SF  |PAVEMENT PATCHING 3.30 1,485.00 11.00 4,950.00 11.50 5,175.00 10.00 4,500.00
22 1 LS |CRACK SEALING 5,000.00 5,000.00 4,686.00 4,686.00 2,875.00 2,875.00 2,500.00 2,500.00
23 200 SF  |INSTALL STANDARD CONCRETE 450 900.00 12.00 2,400.00 7.75 1,550.00 20.00 4,000.00
SIDEWALKS
24 1 EA |INSTALL CONCRETE DRIVEWAYS 5,000.00 5,000.00 3,489.00 3,489.00 2,742.50 2,742.50 2,000.00 2,000.00
25 1,225 LF |INSTALL CONCRETE CURB 17.00 20,825.00 22.00 26,950.00 31.90 39,077.50 22.00 26,950.00
26 300 LF |INSTALL CONCRETE CURB AND 21.00 6,300.00 33.00 9,900.00 31.90 9,570.00 30.00 9,000.00
GUTTER
27 2 EA ]INSTALL CURB RAMPS 1,200.00 2,400.00 1,730.00 3,460.00 1,189.00 2,378.00 1,000.00 2,000.00
28 1,241 SF INEW INTEGRAL COLORED CONCRETH 5.00 6,205.00 8.00 9,928.00 9.36 11,615.76 7.50 9,307.50
WALK-BROOM FINISH
29 1,449 SF  [NEW INTEGRAL COLORED CONCRETH| 5.00 7,245.00 11.00 15,939.00 10.80 15,649.20 8.00 11,592.00
WALK-SANDBLAST FINISH
30 2,600 SF [NEW STANDARD GRAY CONCRETE 450 11,700.00 6.00 15,600.00 5.75 14,950.00 6.00 15,600.00
WALK-BROOM FINISH
31 46 EA |LANDSCAPE TREES (24" BOX) 350.00 16,100.00 246.00 11,316.00 332.76 15,306.96 43500  20,010.00
32 2 EA |LANDSCAPE SHRUBS (15-GALLON) 150.00 300.00 95.00 190.00 113.99 227.98 40.00 80.00
33 81 FA {LANDSCAPE SHRUBS (5-GALLON) 25.00 2,025.00 34.00 2,754.00 27.93 2,262.33 30.00 2,430.00
34 1,300 EA |LANDSCAPE SHRUBS (1-GALLON) 15.00 19,500.00 10.00 13,000.00 8.69 11,297.00 9.00 11,700.00
35 2 EA |LANDSCAPE VINE 150.00 300.00 53.00 106.00 69.09 138.18 50.00 100.00
36 6,900 SF  JFIBER MULCH ON ALL PLANTING 2.00 13,800.00 1.00 6,900.00 0.40 2,760.00 0.50 3,450.00
AREAS 2" DEPTH
¥ 46 EA |TREEWELLS 200.00 9,200.00 26.00 1,196.00 6.95 319.70 10.00 460.00
38 46 EA |TREE TIE AND STAKES (PAIRS) 25.00 1,150.00 47.00 2,162.00 4.2 2,033.66 15.00 690.00
39 46 EA {4" WATER BASINS AROUND ALL TREE 50.00 2,300.00 2.00 92.00 6.95 319.70 2.00 92.00
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WITH 12 POLE AND REINF. CONC.

BASE

Fanfa, inc. V.E.M. General Engineering Inc. |Granite Construction Company
BID SUMMARY ENGINEER'S ESTIMATE  }2401 Grant Avenue 1260 A Street Suite 110C 715 Comstock Street
San Lorenzo, CA 94580 Hayward, CA 94541 Santa Clara, CA 950543403
(510) 278-8410 PHONE}(510) 886-3794 PHONE}(831) 724-1011 PHONE
— _ — 510) 278-3095 FAX}(510) 886-3836 FAX)(831) 768-4021 FAX
ITEM | QUANTITY | UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
40 500 CY {IMPORTED TOPSOIL AND/OR 30.00 15,000.00 38.00 19,000.00 57.96 28,980.00 35.00 17,500.00
PLANTING AMENDMENT
4 2 EA |PERIMETER PROTECTIVE FENCE OF 1,000.00 2,000.00 200.00 400.00 248.45 496.90 250.00 500.00
EXISTING SAVED TREES
42 1 LS |FERTILIZER TABLES 200.00 200.00 420.00 420.00 360.47 360.47 225.00 225,00
43 1 LS |GRANULAR FERTILIZER - PER SPECS 200.00 200.00 735.00 735.00 251.97 251.97 200.00 200.00
& SOILS REPORT
44 1 LS ]180-DAY LANDSCAPE MAINTENANCE 5,000.00 5,000.00 5,421.00 5,421.00 6,084.67 6,084.67 5,000.00 5,000.00
PERIOD
45 2 EA |PRUNING OF EXISTING SAVED TREES 200.00 400.00 525.00 1,050.00 200.00 400.00 1,500.00 3,000.00
AND ROOTS
46 1 FA ]20'-9" TALL MAIN SIGN ACROSS B 30,000.00 30,000.00 111,339.00 111,339.00 111,980.00  111,980.00 85,000.00 85,000.00
STREET ENTRY WITH FOOTINGS,
PAINTING, AND REPAIR OF
SURROUNDING CONCRETE
47 6 EA |ACCESSIBLE PARKING SIGNS 250.00 1,500.00 315.00 1,890.00 345.00 2,070.00 280.00 1,680.00
48 8 EA |REGULATORY AND INFORMATION 300.00 2,400.00 402.00 3,216.00 345.00 2,760.00 320.00 2,560.00
SIGNS
49 6 EA |ATYPE LIGHT FIXTURES - 24' POLE 2,400.00 14,400.00 3,542.00 21,252.00 3,800.00 22,800.00 3,250.00 19,500.00
W/REINF. CONCRETE BASE )
50 4 EA |A1TYPE LIGHT FIXTURES - SAME AS 2,500.00 10,000.00 4,059.00 16,236.00 3,800.00 15,200.00 3,250.00 13,000.00
A, BUT WITH FORWARD THROW
OPTICS
51 1 EA |B TYPE LIGHT FIXTURES - ACORN 3,200.00 3,200.00 5,699.00 5,699.00 5,200.00 5,200.00 6,000.00 6,000.00




CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096

BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11) Page 14 of 20
IFanfa, Inc. V.E.M. General Engineering Inc. {Granite Construction Company
BID SUMMARY ENGINEER'S ESTIMATE  ]2401 Grant Avenue 1260 A Street Suite 110C 715 Comstock Street
San Lorenzo, CA 94580 Hayward, CA 94541 Santa Clara, CA 950543403
(510) 278-8410 PHONEJ(510) 886-3794 PHONE](831) 724-1011 PHONE ‘
510) 278-3095 FAX|(510) 886-3836 FAX)(831) 768-4021 FAX
(TTEM | QUANTITY | UNIT DESCRIPTION - CUNITPRICE TOTAL | ~ TOTAL | UNITPRICE TOTAL UNIT PRICE TOTAL ‘
52 4 EA |C TYPE LIGHT FIXTURES - 15' POLE 2,200.00 8,800.00 3,069.00 12,276.00 4,000.00 16,000.00 3,250.00 13,000.00
W/REINF. CONCRETE BASE i
53 15 EA |LIGHT BOLT-DOWN PULL BOXES WITH 300.00 4,500.00 454.00 6,810.00 400.00 6,000.00 285.00 4,275.00
5/8" GROUND ROD
54 1 EA |DISCONNECT SWITCH, CONTROLL 1,000.00 1,000.00 3,894.00 3,894.00 4,200.00 4,200.00 2,700.00 2,700.00
PANEL, PHOTO CELL, ETC. FOR
LIGHTING
55 1,200 LF |ELECTRICAL CONDUIT AND WIRE 15.00 18,000.00 18.00 21,600.00 18.00 21,600.00 9.50 11,400.00
56 263 EA [570Z-PRX-COM 12" POP-UP SPRAY 50.00 13,150.00 29.00 7,627.00 27.00 7,101.00 50.00 13,150.00
HEADS
57 47 EA  |570Z-PRX-COM 6" POP-UP TREE 30.00 1,410.00 27.00 1,269.00 28.00 1,316.00 70.00 3,290.00
BUBBLERS
58 7 EA |11/2" REMOTE CONTROL VALVES 150.00 1,050.00 190.00 1,330.00 200.00 1,400.00 230.00 1,610.00
59 6 EA |1" REMOTE CONTROL VALVES 125.00 750.00 110.00 660.00 115.00 690.00 200.00 1,200.00
60 1 EA |1" FLOWMETER 500.00 500.00 1,010.00 1,010.00 1,000.00 1,000.00 1,000.00 1,000.00
61 1 EA |11/2" MASTER VALVE 500.00 500.00 515.00 515.00 500.00 500.00 500.00 500.00
62 1 EA |1" BACKFLOW ASSEMBLY 1,100.00 1,100.00 3,171.00 3,171.00 370.00 370.00 900.00 900.00
63 1 EA |BACKFOW ENCLOSURE 500.00 500.00 515.00 515.00 3,800.00 3,800.00 1,400.00 1,400.00
64 1 EA |1" BALL VALVE 200.00 2,200.00 55.00 605.00 60.00 660.00 110.00 1,210.00
65 6 EA |1 1/2" BALL VALVE 300.00 1,800.00 65.00 390.00 67.50 405.00 120.00 720.00
66 2 EA 2" BALLVALVE 350.00 700.00 75.00 150.00 80.00 160.00 130.00 260.00
67 9 EA }1" QUICK COUPLING VALVE 100.00 900.00 110.00 990.00 125.00 1,125.00 135.00 1,215.00
68 1 EA |ET2000-12-L.R-RR-RDOME CALSENCE 3,000.00 3,000.00 8,695.00 8,695.00 1,200.00 1,200.00 8,000.00 8,000.00
CONTROLLER ]
69 1 EA |CALSENCE SSE ENCLOSURE 500.00 500.00 4,412.00 4,412.00 6,000.00 6,000.00 1,800.00 1,800.00
70 590 LF 12" SCHEDULE 40 PVC MAINLINE 24" 5.00 2,950.00 6.00 3,540.00 5.00 2,950.00 4.20 2,478.00
DEEP




CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096
BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11)

Page 15 of 20

IFanfa, Inc. V.E.M. General Engineering Inc. }Granite Construction Company
BID SUMMARY ENGINEER'S ESTIMATE  |2401 Grant Avenue 1260 A Street Suite 110C 715 Comstock Street
San Lorenzo, CA 94580 JHayward, CA 94541 Santa Clara, CA 950543403
(510) 278-8410 PHONEJ(510) 886-3794 PHONE}(831) 724-1011 PHONE
510) 278-3095 Fax}(510) 886-3836 FAX}(831) 768-4021 FAX
[TTEM | QUANTITY | UNIT DESCRIPTION UNIT PRICE TOTAL | UNITPRICE  TOTAL | UNITPRICE  TOTAL | UNIPRICE  TOTAL
71 280 LF_[1 1/2" SCHEDULE 40 PVC MAINLINE 24" 400 1,120.00 7.00 1,960.00 5.00 1,400.00 4.00 1,120.00
DEEP :
72 120 LF |1 SCHEDULE 40 PVC MAINLINE 2.25 270.00 10.00 1,200.00 5.00 600.00 3.80 456.00
73 | 3850 LF|SCHEDULE 40 PVC LATERAL LINE 18" 250 9,625.00 3.00 11,550.00 315 12,127.50 1.00 3,850.00
DEEP
74 1 LS |LOW VOLTAGE CONTROL WIRING IN 500.00 50000)  13,025.00 13,025.00 1500000  15,000.00 3,750.00 3,750.00
PVC CONDUIT
75 380 LF_[6" C1200 PVC SLEEVE 36 DEEP 8.00 3,040.00 13.00 4,940.00 13.00 4,940.00 20.00 7,600.00
(SCHEDULE 40)
76 400 LF_|# C1200 PVC SLEEVE 36 DEEP 6.00 2,400.00 8.00 3,200.00 2.00 800.00 18.00 7,200.00
(SCHEDULE 40)
77 4 EA [INSTALL STORM DRAIN DROP INLET 2,750.00 11,000.00 1,599.00 6,396.00 1,500.00 6,000.00 350000  14,000.00
78 1 EA |INTALL STORM DRAIN MANHOLE 4,000.00 4,000.00 6,471.00 6,471.00 1,800.00 1,800.00 4,500.00 4,500.00
79 40 LF_[INSTALL 6' PVC STORM DRAIN PIPE 40.00 1,600.00 45.00 1,800.00 80.00 3,200.00 58.00 2,320.00
80 127 LF_[INSTALL & PVC STORM DDRAIN PIPE 50.00 6,350.00 44.00 5,588.00 10000 12,700.00 59.00 7,493.00
81 284 LF_[INSTALL 12° PVC STORM DRIAN PIPE 65.00 18,460.00 16.00 4,544.00 10500  29,820.00 6300  17,892.00
82 BN LF[INSTALL 12" WIDE TRENCH DRAIN 25.00 850.00 173.00 5,882.00 50.00 1,700.00 180.00 6,120.00
83 2 EA_|INSTALL RAIN WATER LEADER 100.00 200.00 552.00 1,104.00 250.00 500.00 325.00 650.00
84 1 EA |INSTALL STORM FILTER UNIT 6,000.00 6,00000f 1351000  13510.00 10,970.00  10,970.00 20,00000 _ 20,000.00
85 1 EA|ADJUST EXISTING SOTRM DRAIN 350.00 350.00 696.00 696.00 300.00 300.00 2,000.00 2,000.00
INLET
8 2 EA |CONCRETE WHEEL STOPS (36" LONG) 50.00 1,450.00 131.00 3,799.00 144.00 4,176.00 30.00 870.00
87 1 LS |ADMINISTRATIVE CHANGE ORDERS 100,00000 _ 100,00000 ] 100,00000 _ 100,000.00] _ 100,00000  100,00000] _ 100,000.00  100,000.00
TOTAL 667,000.00 784,751.00 859,954.38 878,009.00




CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096
BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11)

McGuire & Hester HRB Construction
BID SUMMARY ENGINEER'S ESTIMATE  [9009 Railroad Ave 46177 Warm Springs Boulevard
Oakland, CA 94603 iFremont, CA 94539
(510) 632-7676 PHONE](510) 657-0699 PHONE|
(510) 562-5209 FAX|(510) 657-0680 FAX]
FITEM | QUANTITY | UNIT DESCRIPTION ~UNIT T ~ | UNITPRICE  TOTAL | UNITPRICE  TOTAL
1 1 LS |MOBILIZATION 60,000.00 60,000.00 62,000.00 62,000.00 80,038.00 80,038.00
2 430 LF |REMOVAL OF EXISTING FENCING 10.00 4,300.00 4.00 1,720.00 20.93 8,999.90
3 490 LF |REMOVAL OF EXISTING IRRIGATION 3.00 1,470.00 1.00 490.00 1.45 710.50
PIPE
4 420 LF |REMOVAL OF EXISTING ELECTRICAL 5.00 2,100.00 10.00 4,200.00 4.36 1,831.20
CONDUIT
5 40 LF {REMOVAL OF EXISTING STORM DRAIN 20.00 800.00 54.00 2,160.00 58.13 2,325.20
PIPE
6 8 EA |REMOVAL OF EXISTING STREET 500.00 4,000.00 600.00 4,800.00 581.00 4,648.00
LIGHTS
7 4 EA |REMOVAL OF STORM DRAIN INLETS 500.00 2,000.00 880.00 3,520.00 988.00 3,952.00
8 15 EA |REMOVAL OF EXISTING TREES 400.00 6,000.00 510.00 7,650.00 364.00 5,460.00 {-
9 1 LS |REMOVAL OF EXISTING SIGNS 1,050.00 1,050.00 143.00 143.00 1,744.00 1,744.00
10 6,120 SF |REMOVAL OF EXISTING CONCRETE 1.00 6,120.00 1.50 9,180.00 291 17,809.20
WALKS :
" 700 CY |REMOVAL OF EXISTING ASPHALT AND) 54.00 37,800.00 34.00 23,800.00 46.50 32,550.00
BASE
12 2,200 LF |REMOVAL OF EXISTING CONCRETE . 200 4,400.00 450 9,900.00 6.98 15,356.00
CURB/ CURB AND GUTTERS
13 633 SF  |GRIND EXISTING ASPHALT 1.00 633.00 5.50 3,481.50 6.98 4,418.34
14 1 LS JADJUST UTILITY BOXES TO GRADE 2,000.00 2,000.00 2,550.00 2,550.00 1,744.00 1,744.00
15 1 EA |RELOCATION OF ENTRY SIGN 5,000.00 5,000.00 1,200.00 1,200.00 1,744.00 1,744.00
16 1,300 CY |EXCAVATION 7.00 9,100.00 23.00 29,900.00 17.44 22,672.00
17 950 CY |EXPORT 8.22 7,809.00 18.00 17,100.00 29.06 27,607.00
18 490 TN |ASPHALT 65.00 31,850.00 90.00 44,100.00 98.81 48,416.90
19 1,270 TN |AGGREGATE BASE 40.00 50,800.00 35.00 44,450.00 34.88 44,297.60
20 4,010 SY |[SLURRY SEAL 0.80 3,208.00 1.50 6,015.00 262 10,506.20
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CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096
BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11)

McGuire & Hester HRB Construction
BID SUMMARY ENGINEER'S ESTIMATE ~ |9009 Railroad Ave 46177 Warm Springs Boulevard
Oakland, CA 94603 Fremont, CA 94539
(510) 632-7676 PHONE}(510) 657-0699 PHONE
510) 562-5209 FAX})(510) 657-0680 FAX]
[TTEM | QUANTITY ] UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
2 450 SF |PAVEMENT PATCHING 3.30 1,485.00 15.00 6,750.00 6.98 3,141.00
22 1 LS |JCRACK SEALING 5,000.00 5,000.00 4,100:00 4,100.00 2,906.00 2,906.00
23 200 SF  |INSTALL STANDARD CONCRETE 4.50 900.00 18.00 3,600.00 9.42 1,884.00
SIDEWALKS
24 1 EA |INSTALL CONCRETE DRIVEWAYS 5,000.00 5,000.00 3,550.00 3,550.00 2,964.00 2,964.00
25 1,225 LF JINSTALL CONCRETE CURB 17.00 20,825.00 40.00 49,000.00 23.25 28,481.25
26 300 LF |INSTALL CONCRETE CURB AND 21.00 6,300.00 48.00 14,400.00 26.16 7,848.00
GUTTER
27 2 EA |INSTALL CURB RAMPS 1,200.00 2,400.00 2,200.00 4,400.00 2,441.00 4,882.00
28 1,241 SF INEW INTEGRAL COLORED CONCRETH 5.00 6,205.00 7.50 9,307.50 11.04 13,700.64
WALK-BROOM FINISH
29 1,449 SF |NEWINTEGRAL COLORED CONCRETH 5.00 7,245.00 9.00 13,041.00 11.92 17,272.08
WALK-SANDBLAST FINISH
30 2,600 SF |[NEW STANDARD GRAY CONCRETE 450 11,700.00 6.00 15,600.00 9.42 24,492.00
WALK-BROOM FINISH
3 46 EA |LANDSCAPE TREES (24" BOX) 350.00 16,100.00 470.00 21,620.00 349.00 16,054.00
32 2 EA |LANDSCAPE SHRUBS (15-GALLON) 150.00 300.00 43.00 86.00 233.00 466.00
33 81 FA JLANDSCAPE SHRUBS (5-GALLON}) 25.00 2,025.00 32.00 2,592.00 17.44 1,41264
K7 1,300 EA [LANDSCAPE SHRUBS (1-GALLON) 15.00 19,500.00 10.00 13,000.00 10.46 13,598.00
35 2 EA |LANDSCAPE VINE 150.00 300.00 54.00 108.00 148.00 296.00
36 6,900 SF  |FIBER MULCH ON ALL PLANTING 2.00 13,800.00 0.55 3,795.00 0.38 2,622.00
AREAS 2" DEPTH
37 46 EA |TREE WELLS 200.00 9,200.00 11.00 506.00 58.13 2,673.98
38 46 EA |TREE TIE AND STAKES (PAIRS) 25.00 1,150.00 16.00 736.00 63.94 291124
39 46 EA |4" WATER BASINS AROUND ALL TREES 50.00 2,300.00 2.00 92.00 17.44 802.24
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CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096

BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11)

McGuire & Hester HRB Construction
BID SUMMARY ENGINEER'S ESTIMATE  |9009 Railroad Ave 46177 Warm Springs Boulevard
Oakland, CA 94603 |Fremont, CA 94539
(510) 632-7676 PHONE}(510) 657-0699 PHONE
L — - o [510)562-5209  FAX}(510) 657-0680 FAX]
ITEM | QUANTITY | UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
40 500 CY [IMPORTED TOPSOIL AND/OR 30.00 15,000.00 38.00 19,000.00 20.93 10,465.00
PLANTING AMENDMENT
41 2 EA |PERIMETER PROTECTIVE FENCE OF 1,000.00 2,000.00 243.00 486.00 436.00 872.00
EXISTING SAVED TREES
42 1 LS |FERTILIZER TABLES 200.00 200.00 243.00 243.00 523.00 523.00
43 1 LS {GRANULAR FERTILIZER - PER SPECS 200.00 - 200.00 216.00 216.00 523.00 523.00
& SOILS REPORT .
44 1 LS |180-DAY LANDSCAPE MAINTENANCE 5,000.00 5,000.00 5,800.00 5,800.00 3,488.00 3,488.00
PERIOD
45 2 EA |PRUNING OF EXISTING SAVED TREES 200.00 400.00 400.00 800.00 872.00 1,744.00
AND ROOTS
46 1 FA ]20'-9" TALL MAIN SIGN ACROSS B 30,000.00 30,000.00 44,000.00 44,000.00 40,688.00 40,688.00
STREET ENTRY WITH FOOTINGS,
PAINTING, AND REPAIR OF
SURROUNDING CONCRETE
47 6 EA |ACCESSIBLE PARKING SIGNS 250.00 1,500.00 300.00 1,800.00 174.00 1,044.00
48 8 EA |REGULATORY AND INFORMATION 300.00 2,400.00 350.00 2,800.00 174.00 1,392.00
SIGNS
49 6 EA |ATYPE LIGHT FIXTURES - 24' POLE 2,400.00 14,400.00 3,600.00 21,600.00 3,722.00 22,332.00
W/REINF. CONCRETE BASE v
50 4 EA |A1TYPE LIGHT FIXTURES - SAME AS 2,500.00 10,000.00 3,550.00 14,200.00 3,723.00 14,892.00
A, BUT WITH FORWARD THROW
OPTICS
51 1 EA |B TYPE LIGHT FIXTURES - ACORN 3,200.00 3,200.00 5,200.00 5,200.00 6,398.00 6,398.00
WITH 12 POLE AND REINF. CONC.
BASE
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CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS

PROJECT NO. 5096
BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11)

McGuire & Hester IHRB Construction
BID SUMMARY ENGINEER'S ESTIMATE  |9009 Railroad Ave 46177 Warm Springs Boulevard
Oakland, CA 94603 jFremont, CA 94539
(510) 632-7676 PHONE](510) 657-0699 PHONE|
510) 562-5209 FAX)(510) 657-0680 FAX]
[TTEM | QUANTITY | UNIT DESCRIPTION UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL
52 4 EA |C TYPELIGHT FIXTURES - 15' POLE 2,200.00 8,800.00 3,200.00 12,800.00 3,376.00 13,504.00
WI/REINF. CONCRETE BASE
53 15 EA |LIGHT BOLT-DOWN PULL BOXES WITH 300.00 4,500.00 390.00 5,850.00 407.00 6,105.00
5/8° GROUND ROD
54 1 EA |DISCONNECT SWITCH, CONTROLL 1,000.00 1,000.00 10.50 10.50 6,096.00 6,096.00
PANEL, PHOTO CELL, ETC. FOR
LIGHTING
55 1,200 LF |ELECTRICAL CONDUIT AND WIRE 15.00 18,000.00 49.00 58,800.00 13.37 16,044.00
56 263 EA [570Z-PRX-COM 12" POP-UP SPRAY 50.00 13,150.00 76.00 19,988.00 27.91 7,340.33
HEADS
57 47 EA |570Z-PRX-COM 6" POP-UP TREE 30.00 1,410.00 250.00 11,750.00 23.26 1,093.22
BUBBLERS
58 7 EA |11/2" REMOTE CONTROL VALVES 150.00 1,050.00 220.00 1,540.00 372.00 2,604.00
59 6 EA |1" REMOTE CONTROL VALVES 125.00 750.00 1,000.00 6,000.00 756.00 4,536.00
60 1 EA |1" FLOWMETER 500.00 500.00 540.00 540.00 843.00 843.00
61 1 EA |11/2™ MASTER VALVE 500.00 500.00 1,000.00 1,000.00 1,308.00 1,308.00
62 1 EA |1" BACKFLOW ASSEMBLY 1,100.00 1,100.00 1,500.00 1,500.00 2,034.00 2,034.00
63 1 EA |BACKFOW ENCLOSURE 500.00 500.00 120.00 120.00 174.00 174.00
64 " EA |1" BALL VALVE 200.00 2,200.00 130.00 1,430.00 203.00 2,233.00
65 6 EA |11/2" BALL VALVE 300.00 1,800.00 190.00 1,140.00 233.00 1,398.00 |
66 2 EA |2" BALL VALVE 350.00 700.00 146.00 292.00 203.00 406.00
67 9 EA |1 QUICK COUPLING VALVE 100.00 900.00 8,600.00 77,400.00 203.00 1,827.00
68 1 EA |ET2000-12-LR-RR-IRDOME CALSENCE 3,000.00 3,000.00 8,600.00 8,600.00 8,719.00 8,719.00
CONTROLLER
69 EA |CALSENCE SSE ENCLOSURE 500.00 500.00 1,900.00 1,900.00 3,489.00 3,489.00
70 590 LF |2 SCHEDULE 40 PVC MAINLINE 24" 5.00 2,950.00 4.50 2,655.00 465 2,743.50
DEEP
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CITY OF HAYWARD

MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT NO. 5096

BIDS OPENED: JANUARY 26, 2005

(NUMBER OF BIDS RECEIVED - 11) Page 20 of 20
McGuire & Hester HRB Construction
BID SUMMARY ENGINEER'S ESTIMATE  |9009 Railroad Ave 46177 Warm Springs Boulevard
Oakland, CA 94603 Fremont, CA 94539
(510) 632-7676 PHONE](510) 657-0699 PHONE
510) 562-5209 FAX](510) 657-0680 FAX
[TTEM | QUANTITY | UNIT DESCRIPTION UNIT PRICE TOTAL | UNITPRICE  TOTAL | UNITPRICE  TOTAL
71 280 LF |1 1/2" SCHEDULE 40 PVC MAINLINE 24" 4.00 1,120.00 4.50 1,260.00 4.36 1,220.80
DEEP
72 120 LF_|1* SCHEDULE 40 PVC MAINLINE 2.25 270.00 4.00 480.00 407 488.40
73 | 3850 LF [SCHEDULE 40 PVC LATERAL LINE 18° 2.50 9,625.00 100 3,850.00 3.78 14,553.00
DEEP
74 1 LS |LOW VOLTAGE CONTROL WIRING IN 500.00 500.00 4,050.00 4,050.00 4,303.00 4,303.00
PVC CONDUIT
75 380 LF_|6" C1200 PVC SLEEVE 36 DEEP 8.00 3,040.00 21.00 7,980.00 15.41 5,855.80
(SCHEDULE 40)
76 400 LF |4 C1200 PVC SLEEVE 36 DEEP 6.00 2,400.00 19.00 7,600.00 13.67 5,468.00
(SCHEDULE 40)
77 4 EA |INSTALL STORM DRAIN DROP INLET 2,750.00 11,000.00 77.00 308.00 872.00 3,488.00
78 1 EA |INTALL STORM DRAIN MANHOLE 4,000.00 4,000.00 320000 - 3,200.00 5,813.00 5,813.00
79 40 LF_[INSTALL 6" PVC STORM DRAIN PIPE 40.00 1,600.00 100.00 4,000.00 34.88 1,395.20
80 127 LF_[INSTALL 8" PVC STORM DDRAIN PIPE 50.00 6,350.00 43.00 5,461.00 40.69 5,167.63
81 284 LF_|INSTALL 12" PVC STORM DRIAN PIPE 65.00 18,460.00 3800 10,792.00 46.50 13,206.00
82 34 LF{INSTALL 12" WIDE TRENCH DRAIN 25.00 850.00 200.00 6,800.00 140.00 4,760.00
83 2 EA |INSTALL RAIN WATER LEADER 100.00 200.00 300.00 600.00 639.00 1,278.00
84 1 EA |INSTALL STORM FILTER UNIT 6,000.00 6,000.00 17,80000  17,800.00 10,783.00 10,783.00
85 1 EA_[ADJUST EXISTING SOTRM DRAIN 350.00 350.00 1780000 17,800.00 872.00 872.00
INLET
86 29 EA |CONCRETE WHEEL STOPS (36" LONG) 50.00 1,450.00 32.00 928.00 3488 101152
87 1 S [ADMINISTRATIVE CHANGE ORDERS 100,00000 _ 100,00000§  100,00000  100,00000] 100,00000 _ 100,000.00
TOTAL 687,000.00 967,012.50 851,788.51




DRAFT

HAYWARD CITY COUNCﬂ

RESOLUTION NO. ______

Introduced by Council Member

RESOLUTION APPROVING ADDENDUM NO. 1 AND
AWARDING CONTRACT TO O’GRADY PAVING INC,, FOR
THE MUNICIPAL PARKING LOT NO. 2 MODIFICATIONS
PROJECT, PROJECT NO. 5096

WHEREAS, on December 21, 2004, the City Council approved the plans and
specifications for the Municipal Parking Lot No. 2 Modifications Project, Project No. 5096, and
- called for bids to be received on January 25, 2005; and

WHEREAS, Addendum No. 1 contains minor modifications to specifications to
clarify plan holders’ questions and to add the phasing plan; and

WHEREAS, on January 25, 2005, twelve bids were received ranging from
$689,735.50 to 878,009.00; O’Grady Paving Inc., of Mountain View submitted the low bid in
the amount of $689,735,50 which is approximately the same as the Engineer’s estimate of
$687,000.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of
Hayward that Addendum No. 1 is hereby approved and adopted as part of the plans and
specifications for the project.

BE IT FURTHER RESOLVED that O’Grady Paving, Inc., is hereby awarded
the contract for the Municipal Parking Lot No. 2 Modifications Project, Project No. 5096, in
accordance with the plans and specifications adopted therefor and on file in the office of the City
Clerk of the City of Hayward, at and for the price named and stated in the bid of the hereinabove
specified bidder, and all other bids are hereby rejected.

BE IT FURTHER RESOLVED that the City Manager is hereby authorized and
directed to execute the contract with O’Grady Paving, Inc., in the name of and for and on behalf
of the City of Hayward, in an amount not to exceed $689,735.50, in a form to be approved by the
City Attorney.




IN COUNCIL, HAYWARD, CALIFORNIA , 2005

ADOPTED BY THE FOLLOWING VOTE:
AYES:

NOES:

ABSTAIN:

ABSENT:

- ATTEST:
City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward
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DRAFfT

REDEVELOPMENT AGENCY OF THE CITY OF HAYWARD
RESOLUTION NO. RA _05-

Introduced by Agency Member,

RESOLUTION AMENDING RESOLUTION RA 04-07, AS
AMENDED, THE REDEVELOPMENT BUDGET
RESOLUTION FOR FISCAL YEAR 2004-05 RELATING
TO AN APPROPRIATION OF FUNDS FOR THE
MUNICIPAL PARKING LOT NO 2 MODIFICATIONS
PROJECT

BE IT RESOLVED by the Redevelopment Agency of the City of Hayward
that Resolution No. RA 04-07, as amended, the Redevelopment Agency Budget
Resolution for fiscal year 2004-05, is hereby further amended by approving a
supplemental appropriation of $825,000 from the Redevelopment Agency Tax Allocations
Bond Fund for the Municipal Parking Lot No. 2 Project.

HAYWARD, CALIFORNIA , 2005
ADOPTED BY THE FOLLOWING VOTE:

AYES: AGENCY MEMBERS:
CHAIR:

NOES: AGENCY MEMBERS:
ABSTAIN: AGENCY MEMBERS:
ABSENT: AGENCY MEMBERS:

ATTEST:
Secretary of the Redevelopment Agency

APPROVED AS TO FORM:

General Counsel



